Project Tracking

Tina Bhadekar

Project Tracking

I handled projects from inception to delivery. The tracking during the delivery phase included the following parameters:

Tracking Parameters at Credence

- Project Issues: Logged, categorized, prioritized
- Milestones: Tracked against delivery timelines
- Review Schedule: Weekly reviews, stakeholder updates
- Leader board: Monitoring team and individual performance
- Outcome: Structured delivery and transparent communication

Project Tracking - Template

Dashboard:



Project Phases:

Project Tracking

Project Task:

Subject	Status	Project	Priority	Is Milestone	Expected E...
Go Live Sign Off	Overdue	PROJ-0334	Low		06-12-2024
Parallel run	Completed	PROJ-0334	Medium		06-12-2024
Production Migratio	Completed	PROJ-0334	Low		06-12-2024
Migration Sign Off	Completed	PROJ-0334	Low		06-12-2024
Position Reports Ve	Completed	PROJ-0334	Low		06-12-2024
OP Bal Data Migratic	Completed	PROJ-0334	Low		05-12-2024
System Testing - Pa	Completed	PROJ-0334	Medium		06-12-2024
Go Live & Handholdi	Overdue	PROJ-0334	Low		06-12-2024
System Sanity	Completed	PROJ-0334	Urgent		11-10-2024
Reports Changes	Completed	PROJ-0334	Urgent		11-10-2024

Support Tracking

Support Dashboard:

Support Review as on 2025-06-23

AMC Support | Summary | Customers | Reviews | Issues | Account Mgmt | Leaderboard

Co Name

iDeal

Reviews Apr 21 '25 Review Email

open 5 7

	Jun		Apr-Jun		Jan-Mar		Oct-Dec		Jul-Sep	
Bugs	Raised	7	Raised	12	Raised	22	Raised	10	Raised	21
	Closed	2	Closed	5	Closed	19	Closed	9	Closed	19
Bugs & Clarifications	Raised	16	Raised	25	Raised	29	Raised	17	Raised	32
	Closed	10	Closed	17	Closed	26	Closed	16	Closed	27
Cust & Enhancements	Raised	4	Raised	6	Raised	0	Raised	0	Raised	2
	Closed	4	Closed	5	Closed	0	Closed	1	Closed	1
Billing	Total	0.00	Total	14.82	Total	0.00	Total	5.00	Total	4.25

Weekly Support Summary



Support Tracking

Support Task:

Issue raising



Project Monitoring Dashboard

Tracking Parameters as per Company's objectives

- Client Communication: Calls, Open Points Tracker
- Quality & Documentation: Audit Reports, Pulse Tracker
- Site Discipline & Compliance: Audit Status, Scorecards
- Schedule & Execution: 7-Day Initiation, Compliance, Closures
- Outcome: Enhanced visibility and faster client resolutions

Project Monitoring Dashboard

Client Communication – Call Data Upload

Sl No	Date	Project Name	Client Name	PMO	BD	PD	Site Team	Status	Client Satisfaction	Work Completion in %	Scope	Absent

Client Communication – Open points

Sl No	Date	PMO	Project Name	Category	Issues highlighted	Closure Status	Remark

Project Monitoring Dashboard

Quality & Documentation: Audit Reports, Pulse Tracker

Quality Audit

S.No	Region	Auditor	Project Name	Work completion	Audit Date	Audit Status	Closure Date	Score 1:3:9	Remark

Pulse Tracker- Documentation at site level

All | Doing | Not Doing | Inconsistent

Initial	Construction	Handover

Type to search...

or multiple searches use comma (,) or pipe (|)

All | Doing | Not Doing | Inconsistent

All Scores | 0 | 1 | 3 | 9

Sl No	Project Name	PMO	Region	Stage	Status	Score 1:3:9	Remarks

Project Monitoring Dashboard

Quality & Documentation: Audit Reports, Pulse Tracker

Quality Audit

S.No	Region	Auditor	Project Name	Work completion	Audit Date	Audit Status	Closure Date	Score 1:3:9	Remark

Pulse Tracker- Documentation at site level

All | Doing | Not Doing | Inconsistent

Initial	Construction	Handover

Type to search...

or multiple searches use comma (,) or pipe (|)

All | Doing | Not Doing | Inconsistent

All Scores | 0 | 1 | 3 | 9

Sl No	Project Name	PMO	Region	Stage	Status	Score 1:3:9	Remarks

Project Monitoring Dashboard

Site Discipline & Compliance: Audit Status, Scorecards

Site Discipline Audit Status

Copy as Image

Site Discipline Audit Tracker - Last Week

Type to search...

for multiple searches use comma (,) or pipe (|)

All | Open | Closed | Report Not Shared | All Scores | 1 | 3 | 9

Sl No	Audit Date	Region	Auditor	Project Name	Closure	Score 1:3:9	Remark

Site Discipline Compliance

Sl No	Category	Project Name	Collins [16th June]	Remarks for Collins [16th June]

Project Monitoring Dashboard

Schedule & Execution: 7-Day Initiation, Compliance, Closures

Schedule Analytics

Schedule Tracker

Reset

Type of search...

for multiple searches use comma (,) or pipe (|)

All | On Track | Off Track | All Scores | 1 | 3 | 9 | All Values | Updated | Not Updated

Sr No	Project Name	Schedule Status	% completion	Project status	Delay in days	Score 1-3-9	New Template

7 Days Initiation

Sl No	Project Name	PMO	Region	Status	PL	Team deployment date	Internal kick-off meeting d...	7 Days Start date	7 Days

Days End date	D1 [Ideal 18%]	D2 [Ideal 32%]	D3 [Ideal 43%]	D4 [Ideal 50%]	D5 [Ideal 64%]	D6 [Ideal 71%]	D7 [Ideal 100%]	As on Toda

7 Days Compliance

Sl No	Project Name	QCI Delhi	Remarks for QCI Delhi

Project Monitoring Dashboard

Closures

Technical Closure Status

Copy as Image

Technical Closure Status

Type to search...

for multiple searches use comma (,) or pipe (|)

All | Done | Not Done | In Progress

Sl No	Project Name	PL	PD	Site Handover date	Snag List	Submission of Supply material GST Invoice	Project material & assets reconciliation

Sl No	Project Name	Project material & assets reconciliation	Lesson Learnt	Training and Demo	% Compliance	Status	Remark

Project Closure Status

Sl No	Project Name	POC	PD	Site Handover date	Snag Signoff	HOD Signoff	WCC Signoff	Final Bill Submission	Team Demobilized

Sl No	Project Name	Final Bill Submission	Team Demobilized	% Compliance	Status	Operational State	Remark (As per discussion wi...	Amount